C-A ESHQ Division “To Do List — Open Items”

Division Meeting:

Every 1* and 3" Tuesday in Bldg. 911b
Job Assignments listed by Name:

Name Page# | Name Page# | Name Page #
P. Cirnigliaro 2 E. Lessard 12 A. Piper 19
L. DiFilippo 4 A. Luhrs 14 D. Ryan 7
A. Etkin 5 J. Maraviglia 15 R. Savage 20
R. Karol 8 D. Passarello 17 J. Scott 22
M. Van Essendelft 10

Last Updated on May 16, 2003
By Lynanne DiFilippo
Email: Lynanne@bnl.gov
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Open Items

%

Name Role Job Description Due Date | Complete
Peter Cirnigliaro Work Control Train Collider Users and C-A Staff. Ongoing
5636 Manager
Top of Page Represent C-A at BNL Work Manager Meetings. Ongoing

Work Planning Training for C-A staff (BNL Course). Ongoing

Maintain glove selection guide and noise, RF and microwave, ODH Ongoing

areas on website.

Magnetic field measurements of beam line magnets (one of each type), Ongoing

RHIC magnets, LINAC, TVDG (DOE Assessment).

Work with BNL SBMS Chemicals and Lead Subject Areas. Ongoing

Maintain appropriate IH instruments calibrated. Ongoing

Update OPM 1.5 (Working Hot Permits) to new ESH 1.5.0. 4/03 75%

LINAC asbestos Resistor Issue (visualinspeetion), order new resistors, 3/03 65%

air sampling (ok). LINAC workers need asbestos training in Bay Shore.

Liquid Hydrogen OPM (safety analysis) 2/03

MATAC Work Plan Update. 8/03

Bldg. 911 Fire Drill/Snyder 9/03

Magnetic Survey at BAF. 50%
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Open Items

%
Name Role Job Description Due Date | Complete

Inventory and check C-AD local ventilation exhaust systems. 3/31/03
Assist in enrollment of Collider Iris Readers. Ongoing
Update OPM 2.28 and 2.29 and attachments to new Work/Exp Planning 5/30/03
SBMS.
Implement recommendations from the BNL Construction Safety 4/15/02
Assessment.

6/03

3/1/03

Have TS sit with each group to review chemicals that they use. 8/03
Safe handling/storage of alkali metals.
Vac Group, methylene chloride use review. 4/03
PRAD Work Plan for FY03 Run. 4/30/03
Incorporate SBMS changes on Emergency Preparedness into C-A OPM 7/15/03

Section 3.0, as appropriate.

Hyperlink For Environmental Management System Task List
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Open Items

%
Name Role Job Description Due Date | Complete
Lynanne DiFilippo ESHQ Division | Prepare bi-weekly To Do List and Tasks Completed List for ESHQ Ongoing
7918 Secretary Division.
Top of Page Procedures Handle administrative & secretarial duties for ESHQ Division.. Ongoing
Coordinator

Coordinate Trouble Report System meetings for FY01. Ongoing

Update Lists - Committees, Confined Space, Noise Areas, Building Ongoing

Managers, C-A Organization Chart, ESHQ Division Org. Chart, Liaison

Physicists & Liaison Engineers, Local Emergency Coordinators,

Occurrence Reports, Performance Indicators, ODH List, Designated

Callers.

Update C-A OPM’s & maintain on web, update & maintain QA Manual. Ongoing

Coordinate C-A OPM procedures including typing revisions, tracking Ongoing

status, issue revisions, maintaining OPM on web, tracking read &

acknowledgements, issuing hard copies of OPM and maintaining records

associated with OPM.

Maintain MCR water leak alarm response procedures on the web. Ongoing

Assist J. Maraviglia with Training Reports. Ongoing

Assist other groups with administrative/secretarial duties as needed. Ongoing

Hyperlink For Environmental Management System Task List
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Open Items

%
Name Role Job Description Due Date | Complete
p p
Asher ESH Coordinate monthly TVDG ESH meetings. Ongoing
Etkin Coordinator
7200
Top of Page C-ARGD Review PASS Test Procedures. Ongoing
Custodian

Participate in NSRL design review meetings. Ongoing

Review PASS System (Neville Williams and J. Sandberg will be Ongoing

reviewing PASS System for the ARR Committee).

Act as ESHQ Division Head in his absence. Ongoing

Assist with SNS ARR. Ongoing

Assist with enrollment of Iris Readers at Collider and NASA. Ongoing

Assist in turning PASS cards on/off. Ongoing

Represent C-A on the working with Chemical Safety SBMS Team. Ongoing

Investigate and recommend electric signature scheme that we can adopt On Hold

for Read and Acknowledgement, RWP, EWP, etc. signoffs (ITD

awaiting DOE input).

Revise specification document for PASS.

Train appropriate personnel on OPM 8.15.3 series (MCR, ACG, 11/02

Controls, ESHQ, RCT, FS Rep).

Coordinate FUA for 835 Storage Facility (include use of room 11 & 12). 10/02 99%

Conduct critique of RHIC magnet insulation overheating. 10/02 15%

Oversee eCooler Laser installation (Triveni Rao). (Neville doing laser 10/02 85%

security).
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Open Items

%
Name Role Job Description Due Date | Complete

Conduct critique on Booster IPM shock. 10/02 50%
Assure that 0-key areas are converted to card readers. 12/02 20%
Update 1005E and 1006B FUA’s as needed for 80K cooler and He 10/1/02 95%
reliquifer.
Try to get auto-pager system to CAS Watch when alarm trips in Bldg. 1/03 5%
940. (Working with D. Phillips), need to evaluate other method.
Critique for relay overload at Target Desk. 10/02 5%
Resolve valve box fencing posting & Fence adequacy at RHIC. 11/02
Train ESHQ Div. Head on AGS/PASS. 8/03 15%
Complete review of OPM 3.15.1. 1/03
Follow-up on U-line and NSRL stairs for ACG (C. Pearson). 3/03 20%
Investigate using flashing lights for beam imminent alarm throughout C- 8/03 5%
A complex (need $).
Resolve 4.xx series procedures with ACG and Lynanne. 2/03 50%
Follow up on PFN fire protection in RHIC and 930A. 10/03 50%

Hyperlink For Environmental Management System Task List
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Open Items

%

Name Role Job Description Due Date | Complete
Dennis FS RWP Program Maintenance. Ongoing
Ryan, 7395 Representative
Top of Page Maintain SRDs at field office. (determine failure causes). Contracts Ongoing

dealing with vendor regarding high failure rate, vendor replaced staff.

Have C-A facilities surveyed for legacy activated materials & provide 5/1/03 85%

list of Bldgs. Checked and items found to D. Savage. All areas to be

done by 5/1/03. (Reference: Causal Investigation dated 4/16/02). Started

week of 8/5/02

Conduct 2003 RHIC run TLD area monitoring program (add one TLD to 5/03 75%

each floor of 1005S and develop TLD study in Tandem, TTB berm,

Booster berm and AGS berm, during deuteron run). Add AtR.

Conduct RMA assessment (minimize areas and define in-process areas). 4/03 25%

Hyperlink For Environmental Management System Task List
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Open Items

%
Name Role Job Description Due Date | Complete
Ray Karol C-A ESHQ Train Collider Users and C-A Staff Ongoing
5272 Division Head
Top of Page BNL Occurrence | Coordinate ESHQ inputs into new C-A Materials Storage Building Ongoing 90%
Report
Categorizer

Update Building Manager and LEC List Ongoing

Member of BNL Fire Alarm Committee. Ongoing

Represent C-A in Bldg. Mgr. Subject Area. Attend Monthly Bldg. Mgr. Ongoing

Meetings.

ASSRC Secretary. Ongoing

Act as C-A alternate member on BNL P2 Council. Ongoing

Assist with upgrading of C-A SADs and ASEs. Ongoing

Assist with updating C-A FHA. Ongoing

Assist with enrollment of Collider Iris Reader. Ongoing

Turn PASS Cards on/off. Ongoing

Assist with electron cooling SAD/ASE (bldg. 939). 12/02

Incorporate Collider Cryo-Piping System policy into appropriate OPM 12/02

and Group Procedures (incorporate in C-A Access Training and add test

question).

Initiate/coordinate "tie-in" of all fire alarm bells in Bldg. 911 so alarms

are audible throughout entire bldg. (ILR submitted)

Follow up on updates to RHIC SAD Fire Hazard Analysis for STAR and 12/02

PHENIX by Joe Levesque. (J. Levesque email dated 5/30/01 on Ray's
PHENIX email directory).
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Open Items

%

Name Role Job Description Due Date | Complete

Develop tritiated water handling guide. 10/02 5%

Incorporate H, Target Procedures into OPM. On Hold

ALARA Review Document for new RW Bldg. 974. 11/02

Draft USI on 80K cooler and Hereliquifier. 11/02 75%

NEPA Review of E951 hydrogen (if used). 12/02

USI for booster shielding (thin spots) 10/02

Represent C-A in the SBMS on Emergency Pre-Planning (with P. 99%

Ingrassia).

Update C-A-OPM 2.13, Do Not Operate Tags. (tags on order) (after 12/15/02 99%

budget passes)

Learn ACS/PASS design from Asher. 8/03 15%

Assist with MECO ODH Issues in B-Line. 6/03

Review labeling requirements as per SBMS and develop C-A OPM on 5/15/03

labeling.

CIRC ESH Issues/Reviews 9/03

Participate in SBMS on Cryogenic Safety.

Hyperlink For Environmental Management System Task List
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Open Items

%
Name Role Job Description Due Date | Complete
Mel Van Essendelft, Environmental | Assist with upgrading of C-A SADs and ASE:s. Ongoing
4781, (E&WSD) Compliance
Rep.

Top of Page Reduce C-A Article 12 Tank List as per meeting with ESD (7/26/01), 4/03 95%

and label tanks as per SBMS (tanks listed in OPM, photos taken).

Biweekly meetings with Jason — tanks need labels. Prepare for 5/03 audit

(outdoor storage area signs made).

Develop soil coupon program (two per station, one for H” if needed). 4/03 95%

Write procedure. (J-10 AS needed & procedure).

Evaluate means to get rid of C-A Lead (1889 bricks to 1002 for 4/03 98%

supports). (additional going to WMD)

Resolve Bldg. 922 liquid storage issues (currently in secondary 7/03 20%

containment). (AC-500, epoxy resins) (15 drum registration).

Update water cooling and cryogenic Process Assessments with 80K 9/03

(0%) cooler and He reliquifer systems (100%).

919 Drum Storage registration, 1,000 gal. Request in. 7/03

P2 proposal for NSRL digital imaging — memo sent to appropriate 12/03 5%

BNL/NASA personnel in 9/02.

Register water treatment chemical tanks in 1005S and 919 with SCDHS 7/03

(FRDP 792 and 2306), and other areas..

Generate Process Assessment for Rad Mat’l Storage, Bldg. 974. 7/03

Track completion of U-line magnet cooling water to SEM by Water 8/3/02

Group.

Art.12 compliance for Referigerator turbine skids (write monitoring 5/03 10%

plan, mtg. On ADS $75,000 scheduled)., .

MECO Process Assessment. 1/04

Write C-A Water Systems Monitoring Plan. (Russ Reviewing) 3/03 90%
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Open Items

%
Name Role Job Description Due Date | Complete
Participate in SBMS Spill Response Audit. 04/03
Participate in SBMS Storage & Transfer Audit of Hazardous Materials. 05/03
Assist in Update of “How Do I Manage This Waste Stream” 07/03
DEC permits for 9 C alcove, and collimaters. 5/03
Site environmental report inputs on p2 and radiation results. 5/03
Assist in removal of J-10 power supplies and ATR magnets from Tower 6/03 50%

1.

Hyperlink For Environmental Management System Task List

May 16, 2003 — Page No. 11




Open Items

%
Name Role Job Description Due Date | Complete
Ed Lessard Associate Chair | Participate as member of BNL's Rad. Prot. Work Group. Ongoing
4250 for ESHQ
Top of Page EMS Participate as member of BNL's Radioactive Drug Research Comm. Ongoing
Coordinator for
C-A
Alternate Participate as member of BNL's Institutional Review Board. Ongoing
Facility
Manager
Conduct of Chair BNL's ESH Committee. Ongoing
Operations
Coordinator
C-A EMS Management Representative Ongoing
Maintain formal programs in ESHQ, including conduct of operations, Ongoing
self-assessment, work planning, training and documentation, ESHQ
review, performance indicators, radiation protection, ALARA and
management assessment.
Maintain, develop and employ the internet to help execute the Ongoing
Department's plans in the area of ESHQ.
Member of PE's Fire Protection Committee. Ongoing
Coordinate web crossover of QAP to OPM. Ongoing
Perform, with appropriate staff, ESHQ reviews of procedures, Ongoing
experiments and accelerator modifications.
Facilitate continuance of EMS programs within the C-AD facilities. Ongoing
Prepare C-A FHA Updates (G. Greene assisting). Ongoing
Chair SNS ARR Committee Ongoing
Chair ORNL Accelerator Safety Review Committee for SNS. (1* done), Ongoing

next visit in May.
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Open Items

%

Name Role Job Description Due Date | Complete

Develop OSH Management System. Ongoing 30%

EE/CA for g-2 plume (ERD and ESD involved). Plume is dissipating On Hold 90%

naturally. (trigger point being established).

Prepare C-A SAD. 10/01/05 20%

Prepare USI for e-cooler in 939. (Part of RHIC SAD) 6/1/03 2%

RHIC-II (EBIS replaces Tandem, RHIC e-cooler, STAR/Phenix detector On Hold

upgrades).

ARR Ebco at Chemistry. 90%

Update Physics MOU’s

Hyperlink For Environmental Management System Task List
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Open Items

%
Name Role Job Description Due Date | Complete
Ann Marie Luhrs Training & Enter training and qualification data into BTMS. Ongoing
Qualification

7007 Specialist
Top of Page C-A Food Drive Captain. Ongoing

Track digital dosimeters. Ongoing

Issue temporary/visitor/group TLD's and see that escort completes Ongoing

appropriate paperwork for visitors and group tours.

Schedule appts. to proctor challenge exams & appointments for Ongoing

remediation classes.

Issue and track RHIC Access Cards. Ongoing

Generate BTMS Reports for RAD Worker I, LOTO, Working Hot and Ongoing

Electrical Safety for all C-A Personnel.

Send out reminder memos "to expire within 90 days" memos indicating Ongoing

what training is needed.

Track all Lockout/Tagout and Electrical Safety I Training attendance Ongoing

records.

Track training for Plant Engineering personnel, upon request. Ongoing

Check-out terminating C-A employees (collect Keys, RHIC Access Ongoing

Cards, Film Badges etc.)

Issue Portable Oxygen Monitors. Ongoing

Administer ESHQ Division Tickler Card System. Ongoing

Double check EWP forms when requested. Ongoing

Enroll NASA and Collider Iris Reader and turn PASS cards on/off. Ongoing

Assure all RHIC cards (pink & blue) have associated life #, name on 3/03 75%

database.

Hyperlink For Environmental Management System Task List
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Open Items

%
Name Role Job Description Due Date | Complete
John Maraviglia Training Coordinate C-A Access Training for Staff. Ongoing
7343 Manager
Top of Page Training & Train Users (Fixed Target and Collider) and C-A Access. Ongoing
Documentation
Group Leader
Work with S. DePace on user coordination/training. Ongoing
Update C-A Training Course list for BNL Training Office Ongoing
Maintain RWP signoff list on web. Ongoing
Coordinate escort and TLD service, guest, user, employee, contractor Ongoing
arrivals (with Ann Marie).
Perform Job Training Assessments for C-A Groups. Link all employees Ongoing
to proper JTA’s.
Distribute Quarterly Expired Training Report to C-A Supervisors and Ongoing
review at Supervisor Meeting.
Perform Job Training Assessments for shift leaders at RHIC Ongoing
experiments. Link to proper JTA’s New list from LP.
Follow-up on RW-1 changes by BNL Training. Ongoing
Develop periodic evaluation of C-A training programs [tied to self- Ongoing
assessment]. (once per year per instructor).
POC for clinic and CA-D Supervisors questions on medical protocol. Ongoing
Enroll NASA and Collider Iris Readers. Ongoing
Turn PASS cards on/off. Ongoing
Ongoing

Maintain Training Guides for C-A Access Training, Fixed Target User
Training and Collider User Training.
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Open Items

%

Name Role Job Description Due Date | Complete

Set up JTA for RS LOTO and link appropriate personnel. Implement 3/03 50%

retraining method. (grandfather experienced people)

Work with clinic to address SMF Medical surveillance issue. 6/03

Coordinate Fixed Target User Training Video Teleconference for 5/03

PRAD.

Prepare TVDG GERT course material and submit to RCD for approval. 8/03

Establish course number in BTMS with equivalency to BNL GERT.

Hyperlink For Environmental Management System Task List
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Open Items

%

Name Role Job Description Due Date | Complete
Dave Passarello Q Manager Maintain C-A Family Assessment Tracking System (ATS) - (RWPs, Ongoing
7277 EWPs, Self-Assessments, ASSRC Action Items, ESRC Action Items

and C-A critiques). Takes 25% of time.
Top of Page ATS Manager Issue Related to baselined magnet electrical drawing. 10/02 80%

Assist ESHQ Division in the maintenance of the C-A OPM. Ongoing

Update C-A Quality Assurance Manual to reflect current C-A operations Ongoing

& incorporate requirements of SBMS and DOE — 0 —414.1, Quality

Assurance. Incorporate QA Procedures into Section 13 of C-A OPM.

Supervise BNL QA staff member (Dick). Ongoing

Participate in BNL ATS Working Group. Ongoing

Assist with upgrading of C-A SADs and ASE:s. Ongoing

Assist with enrollment of NASA and Collider Iris Reader. Ongoing

Train Collider Users. Ongoing

Assist A. Piper in hoisting/rigging inspection and inventory. 11/01/03

Assist Accelerator Division on RHIC Configuration Manual 10/02 20%

Maintenance (M. Gavigan types).

Perform initial 0, 256 and “S” key inventory check. 6/03

Represent C-A in the Causal Analysis Subject Area development. 6/03 0%
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Open Items

%

Name Role Job Description Due Date | Complete

Assessment of Security Tag Program (orange tags). After procedure 3/03

written (procedure needs tags to have correct phone #)..

Implement new corrective action SA as required. 4/1/03

Participate on BNL Document Improvement Team (item from 2002 5/03 75%

EMS Site Wide Assessment).

Make ACG Relay Drwgs. “Reference Only”. 5/03

Work on revision to SBMS Calibration Subject Area 6/03 75%

SBMS Maintenance Plan — coordinate C-AD response. 4/03

NSREL — ARR Tracking Close Out

Certify Small Vendors for PPM List.

Hyperlink For Environmental Management System Task List
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Open Items

%
Name Role Job Description Due Date | Complete
Artie Piper Tier 1 Manager Coordinate Enhanced Work Permits for FY 03. (Qtrly tickler) Ongoing
7934
Top of Page Alternate Work Audit Fire/Rescue Pre-Plan Response Cards on Routine Basis (minimum Ongoing
Control Manager | semi-annually).
Alternate Bldg. Monthly Self-Evaluations Ongoing
Mgr. 911
Alternate Bldg. Perform Scheduled Tier 1 Safety Inspections. Ongoing
Mgr. 945
Maintain BAF run cards up to date through ARRS. Ongoing
Perform substation inspections for C-A. Ongoing
Assist with enrollment of NASA and Collider Iris Reader. Ongoing
Train Collider Users/Access. Ongoing
Maintain confined space and cutting/welding areas on website (work 12/31/03
with Asher and Peter).
Complete sling inspections (annual) 12/31/03
Evaluate 940 A/C for modifications. (not eligible for energy savings — 5/03 75%
ILR estimate on the way) — ADS to be submitted.
Pit on West side of 912A (Fred to fix). 2/03 50%
Follow-up on 1000P buss covers. 4/03 50%
Investigate flashing solar powered lights at RHIC postings. (50% 3/15/03
decision to buy pending)
Reinventory all C-A RMA'’s and update inventory sheets in 6/1/03
Training Office.
Incorporate Minors OPM update to satisfy new SBMS on Underage 7/15/03

Workers.

Hyperlink For Environmental Management System Task List
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Open Items

%
Name Role Job Description Due Date | Complete
Dick Savage QA Auditor Perform ATS Tracking for C-A. Ongoing
4640
Top of Page Q Assistant Maintain C-A QA Assessment Schedule Ongoing
SNS Q Maintain C-A CMS, updated. (currently 2036 static exist, deleted Ongoing
~1500)
Train C-A personnel on COC forms for ASL. (HP trained). Ongoing
Coordinate Trouble Report System (does actual work with concurrence Ongoing
with the affected group)
Participate as member of Envir. Mgmt. System Implementation Team. Ongoing
Determine SNS source inspection requirements. Implement the I/'TR Ongoing
form to accomplish the inspection.
Have SNS suppliers fill out BNL Supplier Capability Surveys. Ongoing
SNS Supplier Evaluations. Ongoing
Quarterly Reports on inspections to SNS/ORNL QA. Ongoing
Work on control of C-A Group Procedures. Ongoing
Do LOTO Surveillance Qtrly. (Dec., Mar., June, Sept.). Ongoing
Linac Procedure Update (LoDestro and Alessi). 6/03 75%
Track areas surveyed by RCTs & maintain list of non-tagged activated 6/03 85%

items found at C-A Bldgs. That are not in RMAs or Activation Check
Required Areas. Fold final list into Causal Investigation dated 4/16/02.
(RCT started 8/5/02).
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Open Items

%
Name Role Job Description Due Date | Complete
Update OPM Procedures to comply with new SBMS on Calibration. 6/30/03
Engineering Design Process Evaluation. 6/30/03 10%

Hyperlink For Environmental Management System Task List
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Open Items

%

Name Role Job Description Due Date | Complete
Joel Scott Waste Mgmt. Participate in Environmental Management System. Ongoing
7520 / 6291 Coordinator
Top of Page Site Wide Material Inventory and Disposition Project. SREL magnet. Ongoing 90%

Copper coils, zirc site and aluminum horn strong back done. Clean

concrete removed. (done for EMS).

PCB Ballast and capacitor removal as needed. Ongoing

Better define and allocate resources to the Sitewide Materials Ongoing

Disposition Project. Fully track and characterize existing legacy

materials (ADS)

Participate in Waste Generator Interface Group. Ongoing

Train Collider Users and Fixed Target Users and C-A Access. Ongoing

Become an active instructor for C-A Access, C-A User and Fixed Target Ongoing

training courses.

Act as C-A representative on BNL’s P2 Council. Ongoing

Assist with upgrading of C-A SADs and ASEs. Ongoing

RHIC & AGS weekly waste tours and cleanup. Ongoing

Move 90-Day Storage Area to new location, (near new Rad Bldg.), can 7/03 20%

be used as is North of 912, needs review (Bldg. Being used, determine

new location).

AGS Compactor, review procedure & specs. Hanford accepted OPM 7/03 50%

(try to get indoor area). [ BLIP pipes may be crushed?]

Develop method to add old resin to waste containers as fill (method to 5/03 80%

transfer resin to bin). Schedule demo with FES. (RWP) (testing will be
done in new waste yard, indoors).
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Open Items

%

Name Role Job Description Due Date | Complete

Work with WMD and FES for steel/concrete as fill for cheaper disposal. 5/03 50%

(Steel cutting & sizing & HP Checks in progress). (~$300,000)

960 as new staging yard (coordinate with HP and WMD), submit ILR 1/31/03 90%

for estimate (120V to be installed).

Work with FES to clean up steel outside 965 waste yard, and discard 6/3/03 15%

clean unusable steel & move useable to steel yard.

Clean out 17” strong tight container. (Internals contaminated and reading 7/13/03 10%

150 mrem/hr on contact) — work with WBD on disposal method.

Monitor waste volumes to new charge back quotas, report 9/30/03 50%

quarterly/monthly progress.

Assist with NASA and Collider Iris enrollment. Ongoing

Work with FES on extra waste work and area cleanups. Coordinate with 6/03 50%

WBD. (Include Cockroft-Walton and SREL magnet). SREL magnet

begun.

Estimates of cost to get rid of the items on Al Pendzick’s Inner 6/10/03 80%

Mongolia List. (awaiting costs of SREL, B. Sep. tankers).

Dispose of Hg waste (SNS target & muon E951 material). (~$50,000 4/03 30%

needed by S. Shapiro to go to ORNL).

Investigate shreader (shipping free). (investigating U-contamination), 5/03 50%

arranging visit to site. [awaiting OK from A. Pendzick]

Assist ECR with cleanup & prep for June Audit. 05/30 50%

Assisting with waste for 912 cleanup. 10/1/03 50

Hyperlink For Environmental Management System Task List
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